
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/29/2002

ESTIMATE SUMMARY 12:40:25

CONTID: C13529         ESTIMATE NO: 0001 PROG 2002

PCN: 13529-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

K Pratt Blvd:US287-SH119 Ph 2 PERCENT TIME:

PROJECT NO: STU 1192-011                  

K Pratt Blvd:US287-SH119 Ph 2

NAME OF ROAD: 119B

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 10/29/2002 DATE TIME STARTED 09/16/2002

6374 S. RACINE CIRCLE DATE LET 07/25/2002 DATE WORK BEGAN

 DATE AWARDED 08/19/2002 DATE TIME STOPPED 03/05/2004

 DATE CONTRACT EXECUTED 09/12/2002 DATE ACCEPTED 03/05/2004

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 09/16/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,991,320.84 PARTICIPATING $ $ 109,684.25

AWARD PROJECT AMT: 11,133,682.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -98.42

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.57

WORK DAYS

WORK DAYS

1.00%

10,881,636.59

109,684.25

109,684.25

109,585.83

$

$

$

$

109,684.25

0.00

109,684.25

0.00

109,684.25

-98.42

0.00

109,585.83

0.00

AMOUNT DUE 109,585.83 109,585.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 109,585.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

24.0 TIME ALLOW: 280

ORIG TIME ALLOW: 280



CONTID: C13529         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13529-BID    ESTIMATE RUN 10/29/2002

PROJECT: STU 1192-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.000

0.150

201-00000  
 

1.000

L S 

25,000.00000 3,750.000.150

3,750.00

0010 *REMOVAL OF STRUCTURE 0.000

4.000

202-00001  
 

15.000

EACH

550.00000 2,200.004.000

2,200.00

0015 *REMOVAL OF TREE 0.000

4.000

202-00010  
 

19.000

EACH

750.00000 3,000.004.000

3,000.00

0020 *REMOVAL OF DITCH LINING 0.000

0.000

202-00025  
 

790.000

LF  

4.50000 0.000.000

0.00

0025 *REMOVAL OF PIPE 0.000

0.000

202-00033  
 

5.000

EACH

2,000.00000 0.000.000

0.00

0030 *REMOVAL OF PIPE 0.000

0.000

202-00035  
 

1,156.000

LF  

7.00000 0.000.000

0.00

0035 *REMOVAL OF ELECTRICAL CONDUIT 0.000

0.000

202-00040  
 

2,260.000

LF  

1.00000 0.000.000

0.00

0040 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 0.000

0.000

202-00190  
 

905.000

SY  

7.00000 0.000.000

0.00

0045 *REMOVAL OF SIDEWALK 0.000

0.000

202-00200  
 

1,090.000

SY  

4.50000 0.000.000

0.00

0050 *REMOVAL OF CURB AND GUTTER 0.000

0.000

202-00203  
 

3,311.000

LF  

3.00000 0.000.000

0.00

0055 *REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

1,893.000

SY  

8.00000 0.000.000

0.00
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PCN: 13529-BID    ESTIMATE RUN 10/29/2002

PROJECT: STU 1192-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT 0.000

2,139.000

202-00220  
 

35,525.000

SY  

1.50000 3,208.502,139.000

3,208.50

0065 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

64.000

EACH

25.00000 0.000.000

0.00

0070 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

17.000

EACH

20.00000 0.000.000

0.00

0075 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

202-00828  
 

1.000

L S 

5,667.00000 0.000.000

0.00

0080 *REMOVAL OF FENCE 0.000

0.000

202-01000  
 

3,195.000

LF  

1.00000 0.000.000

0.00

0085 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

677.000

LF  

3.60000 0.000.000

0.00

0090 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

6.000

EACH

105.00000 0.000.000

0.00

0095 *REMOVAL OF CATTLE GUARD 0.000

1.000

202-01400  
 

3.000

EACH

650.00000 650.001.000

650.00

0100 *PLUG CULVERT 0.000

0.000

202-04001  
 

1.000

EACH

300.00000 0.000.000

0.00

0105 *ABANDON WELL 0.000

0.000

202-04100  
 

1.000

EACH

3,000.00000 0.000.000

0.00

0110 *SANDBLASTING 0.000

0.000

202-05150  
 

46,242.000

SF  

0.65000 0.000.000

0.00
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PCN: 13529-BID    ESTIMATE RUN 10/29/2002

PROJECT: STU 1192-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *UNCLASSIFIED EXCAVATION (SPECIAL) 0.000

0.000

203-00040  
 

45,832.000

CY  

0.95000 0.000.000

0.00

0120 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

20,825.000

203-00060  
 

259,023.000

CY  

2.75000 57,268.7520,825.000

57,268.75

0125 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 0.000

0.000

203-00062  
 

122,519.000

CY  

6.30000 0.000.000

0.00

0130 *MUCK EXCAVATION 0.000

0.000

203-00100  
 

28,654.000

CY  

3.50000 0.000.000

0.00

0135 *CLAY PLATING (COMPLETE IN PLACE) 0.000

0.000

203-00710  
 

0.000

CY  

10.00000 0.000.000

0.00

0140 *PROOF ROLLING 0.000

0.000

203-01100  
 

11.000

HOUR

75.00000 0.000.000

0.00

0145 *BLADING 0.000

0.000

203-01500  
 

28.000

HOUR

100.00000 0.000.000

0.00

0150 *DOZING 0.000

0.000

203-01550  
 

50.000

HOUR

120.00000 0.000.000

0.00

0155 *POTHOLING 0.000

8.000

203-01597  
 

48.000

HOUR

77.00000 616.008.000

616.00

0160 *STRUCTURE EXCAVATION 0.000

11,634.000

206-00000  
 

8,192.000

CY  

2.50000 29,085.0011,634.000

29,085.00

0165 *STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

1,005.000

CY  

6.00000 0.000.000

0.00
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PCN: 13529-BID    ESTIMATE RUN 10/29/2002

PROJECT: STU 1192-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TOPSOIL 0.000

0.000

207-00205  
 

22,241.000

CY  

4.00000 0.000.000

0.00

0175 *EROSION LOG 0.000

0.000

208-00005  
 

148.000

LF  

8.35000 0.000.000

0.00

0180 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

270.000

EACH

14.75000 0.000.000

0.00

0185 *SILT FENCE 0.000

0.000

208-00020  
 

4,401.000

LF  

1.35000 0.000.000

0.00

0190 CHECK DAM 0.000

0.000

208-00040  
 

7.000

EACH

750.00000 0.000.000

0.00

0195 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

1.000

EACH

3,000.00000 0.000.000

0.00

0200 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

1.000

EACH

1,400.00000 0.000.000

0.00

0205 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

0.000

L S 

5,000.00000 0.000.000

0.00

0210 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00200  
 

1.000

L S 

5,000.00000 0.000.000

0.00

0215 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

4.000

EACH

75.00000 0.000.000

0.00

0220 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

3.000

EACH

288.00000 0.000.000

0.00
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PCN: 13529-BID    ESTIMATE RUN 10/29/2002

PROJECT: STU 1192-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *RESET FENCE 0.000

0.000

210-01000  
 

37.000

LF  

10.00000 0.000.000

0.00

0230 *ADJUST STRUCTURE 0.000

0.000

210-04000  
 

10.000

EACH

1,500.00000 0.000.000

0.00

0235 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

45.700

ACRE

305.00000 0.000.000

0.00

0240 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

71.100

ACRE

280.00000 0.000.000

0.00

0245 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

9,395.000

LB  

1.52000 0.000.000

0.00

0250 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

5,482.000

SY  

1.80000 0.000.000

0.00

0255 *HERBICIDE TREATMENT 0.000

0.000

217-00000  
 

0.000

SY  

0.12000 0.000.000

0.00

0260 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

9.000

HOUR

115.00000 0.000.000

0.00

0265 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.000

0.000

250-00010  
 

1.000

L S 

2,982.00000 0.000.000

0.00

0270 *MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

0.000

HOUR

41.20000 0.000.000

0.00

0275 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

8.000

HOUR

74.98000 0.000.000

0.00
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PCN: 13529-BID    ESTIMATE RUN 10/29/2002

PROJECT: STU 1192-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *MATERIAL SAMPLING AND DELIVERY 0.000

0.000

250-00120  
 

0.000

EACH

64.38000 0.000.000

0.00

0285 *SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

0.000

CY  

34.58000 0.000.000

0.00

0290 *HAZARDOUS WASTE DISPOSAL 0.000

0.000

250-00220  
 

0.000

CY  

107.12000 0.000.000

0.00

0295 *AGGREGATE BASE COURSE (CLASS 3) (SPECIAL) 0.000

0.000

304-03006  
 

403.280

TON 

15.00000 0.000.000

0.00

0300 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

30,249.000

CY  

17.00000 0.000.000

0.00

0305 RECONDITIONING 0.000

26,244.000

306-01000  
 

55,674.000

SY  

0.25000 6,561.0026,244.000

6,561.00

0310 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

292.710

TON 

67.48000 0.000.000

0.00

0315 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

6,298.640

TON 

41.90000 0.000.000

0.00

0320 CONCRETE PAVEMENT (6 INCH) 0.000

0.000

412-00600  
 

207.000

SY  

18.70000 0.000.000

0.00

0325 *CONCRETE PAVEMENT (8 INCH) 0.000

0.000

412-00800  
 

151,358.000

SY  

21.10000 0.000.000

0.00

0330 CONCRETE PAVEMENT (8-1/2 INCH) 0.000

0.000

412-00850  
 

3,284.000

SY  

21.70000 0.000.000

0.00
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PCN: 13529-BID    ESTIMATE RUN 10/29/2002

PROJECT: STU 1192-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 CONCRETE PAVEMENT (10 INCH) 0.000

0.000

412-01000  
 

4,784.000

SY  

23.40000 0.000.000

0.00

0340 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000

0.000

420-00100  
 

6,944.000

SY  

1.25000 0.000.000

0.00

0345 *DRILLED CAISSON (36 INCH) 0.000

0.000

503-00036  
 

144.000

LF  

248.00000 0.000.000

0.00

0350 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

42.000

LF  

299.00000 0.000.000

0.00

0355 *DRILLED CAISSON (54 INCH) 0.000

0.000

503-00054  
 

42.000

LF  

349.00000 0.000.000

0.00

0360 *RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

699.000

CY  

38.00000 0.000.000

0.00

0365 *RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

2,425.000

CY  

36.00000 0.000.000

0.00

0370 CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

19.800

CY  

260.00000 0.000.000

0.00

0375 *STRUCTURAL STEEL (GALVANIZED) 0.000

0.000

509-00001  
 

538.000

LB  

2.45000 0.000.000

0.00

0380 *CONCRETE CLASS B 0.000

0.000

601-01000  
 

81.000

CY  

335.00000 0.000.000

0.00

0385 *CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

129.000

CY  

225.00000 0.000.000

0.00
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PCN: 13529-BID    ESTIMATE RUN 10/29/2002

PROJECT: STU 1192-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

76.000

CY  

415.00000 0.000.000

0.00

0395 *CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

113.000

CY  

315.00000 0.000.000

0.00

0400 *PRECAST WALL SEGMENT 0.000

0.000

601-21000  
 

12.000

EACH

3,650.00000 0.000.000

0.00

0405 *CUT STONE VENEER 0.000

0.000

601-40005  
 

7,928.000

SF  

34.00000 0.000.000

0.00

0410 *REINFORCING STEEL 0.000

0.000

602-00000  
 

45,486.000

LB  

0.44000 0.000.000

0.00

0415 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

215.000

LB  

0.50000 0.000.000

0.00

0420 *12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01125  
 

57.000

LF  

35.00000 0.000.000

0.00

0425 *15 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01150  
 

1,548.000

LF  

24.00000 0.000.000

0.00

0430 *18 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01180  
 

2,504.000

LF  

25.00000 0.000.000

0.00

0435 *24 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01240  
 

1,883.000

LF  

35.00000 0.000.000

0.00

0440 *30 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01300  
 

404.000

LF  

45.00000 0.000.000

0.00
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PCN: 13529-BID    ESTIMATE RUN 10/29/2002

PROJECT: STU 1192-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *48 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01480  
 

415.000

LF  

110.00000 0.000.000

0.00

0450 *23X14 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000

0.000

603-02180  
 

71.000

LF  

55.00000 0.000.000

0.00

0455 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000

0.000

603-02240  
 

346.000

LF  

60.00000 0.000.000

0.00

0460 *45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000

0.000

603-02360  
 

582.000

LF  

100.00000 0.000.000

0.00

0465 *68X43 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000

0.000

603-02540  
 

146.000

LF  

185.00000 0.000.000

0.00

0470 *12 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05012  
 

2.000

EACH

450.00000 0.000.000

0.00

0475 *18 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05018  
 

20.000

EACH

450.00000 0.000.000

0.00

0480 *24 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05024  
 

18.000

EACH

500.00000 0.000.000

0.00

0485 *30 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05030  
 

2.000

EACH

600.00000 0.000.000

0.00

0490 *48 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05048  
 

3.000

EACH

900.00000 0.000.000

0.00

0495 *23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000

0.000

603-05118  
 

1.000

EACH

650.00000 0.000.000

0.00
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PCN: 13529-BID    ESTIMATE RUN 10/29/2002

PROJECT: STU 1192-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000

0.000

603-05136  
 

2.000

EACH

1,200.00000 0.000.000

0.00

0505 *24 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10240  
 

0.000

LF  

100.00000 0.000.000

0.00

0510 *90 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 0.000

0.000

603-15090  
 

0.000

LF  

150.00000 0.000.000

0.00

0515 *6 INCH PLASTIC PIPE 0.000

0.000

603-50006  
 

730.000

LF  

6.00000 0.000.000

0.00

0520 *12 INCH PLASTIC PIPE 0.000

0.000

603-50012  
 

170.000

LF  

17.00000 0.000.000

0.00

0525 *8X4 FOOT CONCRETE BOX CULVERT (PRECAST) 0.000

0.000

603-70804  
 

150.000

LF  

290.00000 0.000.000

0.00

0530 *INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

7.000

EACH

1,662.00000 0.000.000

0.00

0535 *INLET TYPE C (10 FOOT) 0.000

0.000

604-00310  
 

1.000

EACH

2,462.00000 0.000.000

0.00

0540 *INLET TYPE R  L 5 (5 FOOT) 0.000

0.000

604-19105  
 

24.000

EACH

2,190.00000 0.000.000

0.00

0545 *INLET TYPE R  L 5 (10 FOOT) 0.000

0.000

604-19110  
 

3.000

EACH

3,490.00000 0.000.000

0.00

0550 *INLET TYPE R  L 10 (5 FOOT) 0.000

0.000

604-19205  
 

2.000

EACH

3,236.00000 0.000.000

0.00
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PCN: 13529-BID    ESTIMATE RUN 10/29/2002

PROJECT: STU 1192-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *MANHOLE SLAB BASE (5 FOOT) 0.000

0.000

604-30005  
 

3.000

EACH

2,000.00000 0.000.000

0.00

0560 *MANHOLE SLAB BASE (10 FOOT) 0.000

0.000

604-30010  
 

1.000

EACH

2,200.00000 0.000.000

0.00

0565 *MANHOLE SLAB BASE (15 FOOT) 0.000

0.000

604-30015  
 

1.000

EACH

2,500.00000 0.000.000

0.00

0570 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

1,163.000

LF  

9.95000 0.000.000

0.00

0575 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 0.000

0.000

606-00350  
 

900.000

LF  

14.85000 0.000.000

0.00

0580 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

12.000

EACH

740.00000 0.000.000

0.00

0585 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

7.000

EACH

1,090.00000 0.000.000

0.00

0590 *FENCE (PLASTIC) 0.000

0.000

607-11525  
 

698.000

LF  

3.60000 0.000.000

0.00

0595 *FENCE MASONRY (SOUND BARRIER) 0.000

0.000

607-13000  
 

6,168.000

SF  

15.00000 0.000.000

0.00

0600 CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

979.000

SY  

32.35000 0.000.000

0.00

0605 CONCRETE CURB RAMP CMO#6 0.000

0.000

608-00010  
 

0.000

SY  

45.00000 0.000.000

0.00



CONTID: C13529         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 13529-BID    ESTIMATE RUN 10/29/2002

PROJECT: STU 1192-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0606 CURB RAMP (SPECIAL) CMO #6 0.000

0.000

608-00012  
 

210.000

SY  

92.15000 0.000.000

0.00

0610 CONCRETE BIKEWAY (6 INCH) 0.000

0.000

608-00026  
 

1,059.000

SY  

28.45000 0.000.000

0.00

0615 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

8,386.000

LF  

7.60000 0.000.000

0.00

0620 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

8,338.000

LF  

10.70000 0.000.000

0.00

0625 CURB AND GUTTER TYPE 2 SPECIAL 0.000

0.000

609-21900  
 

1,143.000

LF  

25.80000 0.000.000

0.00

0630 GUTTER TYPE 2 (2 FOOT) 0.000

0.000

609-24002  
 

142.000

LF  

15.20000 0.000.000

0.00

0635 GUTTER TYPE 2 (4 FOOT) 0.000

0.000

609-24004  
 

97.000

LF  

19.40000 0.000.000

0.00

0640 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

14,757.300

SF  

4.85000 0.000.000

0.00

0645 MEDIAN COVER MATERIAL (CONCRETE) 0.000

0.000

610-00030  
 

2,301.000

SF  

3.55000 0.000.000

0.00

0650 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

321.000

EACH

14.00000 0.000.000

0.00

0655 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

187.000

EACH

16.00000 0.000.000

0.00
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PCN: 13529-BID    ESTIMATE RUN 10/29/2002

PROJECT: STU 1192-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

13.000

EACH

17.00000 0.000.000

0.00

0665 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00201  
 

790.000

LF  

18.25000 0.000.000

0.00

0670 *3 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00301  
 

790.000

LF  

22.00000 0.000.000

0.00

0675 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

16,563.000

LF  

4.00000 0.000.000

0.00

0680 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

15,991.000

LF  

5.50000 0.000.000

0.00

0685 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01600  
 

3,604.000

LF  

9.25000 0.000.000

0.00

0690 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

12,349.00000 0.000.000

0.00

0695 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

0.000

613-70250  
 

12.000

EACH

461.00000 0.000.000

0.00

0700 *LUMINAIRE METAL HALIDE (WALL TYPE) (100 WATT) 0.000

0.000

613-76100  
 

4.000

EACH

704.00000 0.000.000

0.00

0705 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

737.000

SF  

15.00000 0.000.000

0.00

0710 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

178.000

SF  

17.00000 0.000.000

0.00
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PCN: 13529-BID    ESTIMATE RUN 10/29/2002

PROJECT: STU 1192-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 *SIGN PANEL (CLASS I) (INSTALL ONLY) 0.000

0.000

614-00026  
 

23.000

EACH

10.00000 0.000.000

0.00

0720 *SIGN PANEL (SPECIAL) 0.000

0.000

614-00035  
 

170.000

SF  

16.00000 0.000.000

0.00

0725 *TIMBER SIGN POST 4X4 INCH 0.000

0.000

614-00044  
 

45.000

LF  

9.00000 0.000.000

0.00

0730 *TIMBER SIGN POST 6X6 INCH 0.000

0.000

614-00066  
 

178.000

LF  

13.00000 0.000.000

0.00

0735 *STEEL SIGN POST (2X2 INCH TUBING) 0.000

0.000

614-00216  
 

1,170.000

LF  

13.00000 0.000.000

0.00

0740 *PEDESTRIAN SIGNAL FACE (16) 0.000

0.000

614-70117  
 

24.000

EACH

553.00000 0.000.000

0.00

0745 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

45.000

EACH

757.00000 0.000.000

0.00

0750 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

0.000

614-70560  
 

16.000

EACH

1,210.00000 0.000.000

0.00

0755 *FIRE PREEMPTION UNIT 0.000

0.000

614-72864  
 

12.000

EACH

1,982.00000 0.000.000

0.00

0760 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 0.000

0.000

614-72871  
 

4,260.000

LF  

4.75000 0.000.000

0.00

0765 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

1,530.000

LF  

2.50000 0.000.000

0.00
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PCN: 13529-BID    ESTIMATE RUN 10/29/2002

PROJECT: STU 1192-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 *INTERSECTION DETECTION SYSTEM (CAMERA)(INSTALL ONLY) 0.000

0.000

614-72896  
 

12.000

EACH

460.00000 0.000.000

0.00

0775 *TRAFFIC SIGNAL CONTROLLER AND CABINET (INSTALL ONLY) 0.000

0.000

614-75848  
 

3.000

EACH

1,231.00000 0.000.000

0.00

0780 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.000

614-81010  
 

12.000

EACH

14,173.00000 0.000.000

0.00

0780 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE STEEL (1 
MAST ARM)

0.000

0.000EACH

10,106.40000 0.000.000

0.00

0785 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

0.000

EACH

1,060.00000 0.000.000

0.00

0790 IMPACT ATTENUATOR (QUADGUARD) 0.000

0.000

614-85115  
 

5.000

EACH

23,000.00000 0.000.000

0.00

0795 *TRASH GUARD SPECIAL 0.000

0.000

616-30499  
 

2.000

EACH

600.00000 0.000.000

0.00

0800 *64 INCH WELDED STEEL PIPE 0.000

0.000

619-10640  
 

286.000

LF  

325.00000 0.000.000

0.00

0805 DETOUR PAVEMENT 0.000

0.000

621-00450  
 

3,532.000

SY  

18.38000 0.000.000

0.00

0810 *CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

1.000

L S 

130,650.00000 0.000.000

0.00

0811 CONST SURVEYING (HOUR) CONSTRUCTION SURVEYING (HOUR) 0.000

0.000

625-00001  
 

58.500

HOUR

100.00000 0.000.000

0.00
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PCN: 13529-BID    ESTIMATE RUN 10/29/2002

PROJECT: STU 1192-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0815 *MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

200,000.00000 0.000.000

0.00

0820 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

132.000

GAL 

40.00000 0.000.000

0.00

0825 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

424.000

GAL 

60.00000 0.000.000

0.00

0830 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00025  
 

0.000

LF  

2.25000 0.000.000

0.00

0835 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 0.000

0.000

627-03003  
 

0.000

SF  

9.00000 0.000.000

0.00

0836 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 
MCR LINE#3

0.000

0.000

627-01003  
 

2,734.000

SF  

12.07000 0.000.000

0.00

0840 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

0.000

0.000

627-30405  
 

2,330.000

SF  

15.00000 0.000.000

0.00

0845 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

3,208.000

SF  

9.50000 0.000.000

0.00

0850 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

6.000

EACH

750.00000 0.000.000

0.00

0855 *FLAGGING 0.000

0.000

630-00000  
 

2,621.500

HOUR

17.00000 0.000.000

0.00

0860 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

0.000

HOUR

35.00000 0.000.000

0.00
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PCN: 13529-BID    ESTIMATE RUN 10/29/2002

PROJECT: STU 1192-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0865 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

240.000

DAY 

100.00000 0.000.000

0.00

0870 *TRAFFIC CONTROL MANAGEMENT 0.000

0.000

630-00012  
 

157.000

DAY 

295.00000 0.000.000

0.00

0875 *FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

0.000

EACH

800.00000 0.000.000

0.00

0880 *FLAGGING STATION LIGHT 0.000

0.000

630-80305  
 

0.000

EACH

2,000.00000 0.000.000

0.00

0885 *BARRICADE (TYPE 3 F-B) (TEMPORARY) 0.000

0.000

630-80332  
 

4.000

EACH

600.00000 0.000.000

0.00

0890 *BARRICADE (TYPE 3 F-C) (TEMPORARY) 0.000

0.000

630-80333  
 

2.000

EACH

700.00000 0.000.000

0.00

0895 *BARRICADE (TYPE 3 F-D) (TEMPORARY) 0.000

0.000

630-80334  
 

2.000

EACH

900.00000 0.000.000

0.00

0900 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

3.000

630-80335  
 

19.000

EACH

300.00000 900.003.000

900.00

0905 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

0.000

EACH

500.00000 0.000.000

0.00

0910 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000

0.000

630-80337  
 

0.000

EACH

600.00000 0.000.000

0.00

0915 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 0.000

0.000

630-80338  
 

0.000

EACH

725.00000 0.000.000

0.00
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PCN: 13529-BID    ESTIMATE RUN 10/29/2002

PROJECT: STU 1192-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0920 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

1.000

630-80341  
 

34.000

EACH

75.00000 75.001.000

75.00

0925 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

9.000

630-80342  
 

50.000

EACH

90.00000 810.009.000

810.00

0930 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

11.000

EACH

100.00000 0.000.000

0.00

0935 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

55.000

SF  

17.00000 0.000.000

0.00

0940 *CONSTRUCTION INFORMATION SIGN 0.000

0.000

630-80348  
 

6.000

EACH

200.00000 0.000.000

0.00

0945 *VERTICAL PANEL 0.000

0.000

630-80350  
 

55.000

EACH

57.00000 0.000.000

0.00

0950 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

0.000

0.000

630-80357  
 

3.000

EACH

1,800.00000 0.000.000

0.00

0955 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.000

630-80358  
 

2.000

EACH

2,200.00000 0.000.000

0.00

0960 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80359  
 

367.000

DAY 

115.00000 0.000.000

0.00

0965 *DRUM CHANNELIZING DEVICE 0.000

26.000

630-80360  
 

398.000

EACH

60.00000 1,560.0026.000

1,560.00

0970 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

310.000

LF  

25.00000 0.000.000

0.00
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PCN: 13529-BID    ESTIMATE RUN 10/29/2002

PROJECT: STU 1192-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0975 *TRAFFIC CONE 0.000

0.000

630-80380  
 

150.000

EACH

12.00000 0.000.000

0.00

0980 *TUBULAR MARKER 0.000

0.000

630-80384  
 

0.000

EACH

30.00000 0.000.000

0.00

0985 *CHANNELIZING DEVICE (FIXED) 0.000

0.000

630-80391  
 

94.000

EACH

40.00000 0.000.000

0.00

0990 *DELINEATOR (TYPE II) (TEMPORARY) 0.000

0.000

630-80402  
 

7.000

EACH

16.00000 0.000.000

0.00

0995 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000

0.000

630-85006  
 

3.000

EACH

7,800.00000 0.000.000

0.00

1000 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 0.000

0.000

630-85115  
 

0.000

EACH

18,425.00000 0.000.000

0.00

1005 *TRAFFIC SIGNAL (TEMPORARY) 0.000

0.000

630-86800  
 

1.000

L S 

25,407.00000 0.000.000

0.00

1010 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

1015 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1020 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

125,874.870

F A 

1.00000 0.000.000

0.00

1025 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00
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PCN: 13529-BID    ESTIMATE RUN 10/29/2002

PROJECT: STU 1192-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1026 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

434.500

HOUR

4.80000 0.000.000

0.00

1030 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

1035 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1040 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1041 ADDED ITEM (DOLLAR)/ TRASH RACK REPAIR MCR LINE ITEM 
#2

0.000

0.000

900-00006  
 

3,306.050

DOL 

1.00000 0.000.000

0.00

1042 ADDED ITEM (LUMP SUM)/ ORNAMENTAL BRIDGE SIGNS  MCR 
LINE ITEM #3

0.000

0.000

900-00014  
 

1.000

L S 

14,231.22000 0.000.000

0.00

1043 ADDED ITEM (DOLLAR)/ CDI LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1044 ADDED ITEM (DOLLAR)/ PRICE RED FOR PCCP CMO 9 0.000

0.000

900-00006  
 

-60,000.000

DOL 

1.00000 0.000.000

0.00

1141 ADDED ITEM (DOLLAR)/ OVERWT TRUCKS ITEM 304 ABC CL 4 
SP

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 109,684.25109,684.259,599,337.06CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE D-16-D 

1045 *REMOVAL OF PIPE 0.000

0.000

202-00033  
 

1.000

EACH

2,000.00000 0.000.000

0.00
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PCN: 13529-BID    ESTIMATE RUN 10/29/2002

PROJECT: STU 1192-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:25

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-16-D 

1050 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

0.500

L S 

15,000.00000 0.000.000

0.00

1055 *MUCK EXCAVATION 0.000

0.000

203-00100  
 

0.000

CY  

3.50000 0.000.000

0.00

1060 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

1,202.000

CY  

2.50000 0.000.000

0.00

1065 *STRUCTURE BACKFILL (FLOW-FILL) 0.000

0.000

206-00065  
 

205.000

CY  

70.00000 0.000.000

0.00

1070 *STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

60.000

CY  

6.00000 0.000.000

0.00

1075 *FILTER MATERIAL (CLASS A) 0.000

0.000

206-00510  
 

128.000

CY  

25.00000 0.000.000

0.00

1080 *SHORING (AREA 1) 0.000

0.000

206-01781  
 

1.000

L S 

20,000.00000 0.000.000

0.00

1085 *AGGREGATE BASE COURSE (CLASS 2) 0.000

0.000

304-02005  
 

0.000

CY  

20.00000 0.000.000

0.00

1090 *GEOTEXTILE (SEPARATOR) (CLASS A) 0.000

0.000

420-00130  
 

372.000

SY  

2.50000 0.000.000

0.00

1095 *CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

202.000

CY  

225.00000 0.000.000

0.00

1100 *REINFORCING STEEL 0.000

0.000

602-00000  
 

30,692.000

LB  

0.44000 0.000.000

0.00
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PCN: 13529-BID    ESTIMATE RUN 10/29/2002

PROJECT: STU 1192-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:25

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-16-D 

1105 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

17,821.000

LB  

0.50000 0.000.000

0.00

CAT 0.000.00119,209.98CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE D-16-DZ 

1110 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

0.500

L S 

15,000.00000 0.000.000

0.00

1115 *PLUG CULVERT 0.000

0.000

202-04001  
 

1.000

EACH

300.00000 0.000.000

0.00

1120 *MUCK EXCAVATION 0.000

0.000

203-00100  
 

207.000

CY  

3.50000 0.000.000

0.00

1125 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

15,512.000

CY  

2.50000 0.000.000

0.00

1130 *STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

3,374.000

CY  

6.00000 0.000.000

0.00

1135 *AGGREGATE BASE COURSE (CLASS 2) 0.000

0.000

304-02005  
 

0.000

CY  

20.00000 0.000.000

0.00

1140 *AGGREGATE BASE COURSE (CLASS 4) 0.000

0.000

304-04000  
 

269.490

TON 

15.00000 0.000.000

0.00

1142 ADDED ITEM (DOLLAR)/ OVERWT TRUCKS ITEM 304 ABC CL 4 0.000

0.000

900-00006  
 

-80.000

DOL 

1.00000 0.000.000

0.00

1145 *STRUCTURAL STEEL (GALVANIZED) 0.000

0.000

509-00001  
 

29,849.000

LB  

2.45000 0.000.000

0.00
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PCN: 13529-BID    ESTIMATE RUN 10/29/2002

PROJECT: STU 1192-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:25

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE D-16-DZ 

1150 *PEDESTRIAN RAILING (STEEL) 0.000

0.000

514-00200  
 

208.000

LF  

154.00000 0.000.000

0.00

1155 *WATERSTOP (6 INCH) 0.000

0.000

518-00106  
 

1,222.000

LF  

3.80000 0.000.000

0.00

1160 *CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

3,260.000

CY  

225.00000 0.000.000

0.00

1165 *REINFORCING STEEL 0.000

0.000

602-00000  
 

665,070.000

LB  

0.44000 0.000.000

0.00

1170 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

14,205.000

LB  

0.50000 0.000.000

0.00

1175 CONCRETE SIDEWALK (6 INCH) 0.000

0.000

608-00006  
 

34.000

SY  

36.00000 0.000.000

0.00

1180 *120X72 INCH SLIDE HEADGATE (10 FOOT FRAME) 0.000

0.000

615-39210  
 

1.000

EACH

20,000.00000 0.000.000

0.00

CAT 0.000.001,235,773.80CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1185 FIELD OFFICE (SPECIAL) 0.000

0.000

620-00005  
 

1.000

EACH

15,000.00000 0.000.000

0.00

1190 FIELD LABORATORY (CLASS 2) 0.000

0.000

620-00012  
 

1.000

EACH

22,000.00000 0.000.000

0.00

CAT 0.000.0037,000.00CURRENT AMT0400 $ $ $

$ 109,684.25109,684.25$10,991,320.84$CURRENT AMTPROJECT TOTAL


